homework512.atlassian.net

Jira | Search | Create | Upgrade

For you
Recent
Starred
Apps
Plans
Spaces
Recent
Softw
Softw
More
Recommen
Collec
Filters
Dashbo
Goals
Teams
More

Add epic / SEP-4

Prototyping

Description

Edit description

Subtasks

60% Done

Work	Priority	Assignee	Status
~~SEP-7~~ Log in page	Medium	hashim sal...	DONE
~~SEP-8~~ Homepage	Medium	hashim sal...	DONE
~~SEP-9~~ Dashboards	Medium	hashim sal...	DONE
SEP-14 Progress page	Medium	hashim sal...	IN PROGRESS
SEP-15 Skills page	Medium	hashim sal...	IN PROGRESS

Linked work items

Add linked work item

Add a comment...

Looks good! | Need help? | This is blocked... | Can you clarify...? | This

In Progress

Details

Reporter	Hasnain Nazarali
Priority	Highest
Labels	None
Due date	12 Mar 2026
Assignee	hashim salah Assign to me
Time tracking	No time logged
Members	None
Start date	23 Feb 2026

Development

Automation

Recent rule runs Refresh

Refresh to see recent runs.

homework512.atlassian.net

Jira

Search

Create

Upgrade

HN

For you

Recent

Starred

Apps

Plans

Spaces

Recent

Software Engineering ...

Software Project

More spaces

Recommended

Collect requests TRY

Filters

Dashboards

Goals

Teams

More

Spaces

Software Engineering Project

Summary | Timeline | Board | Calendar | List | Forms | Goals | Development | Code | Archived work items | More 3

Search board

HN BP HS YH

Filter

Custom filters

Group

Import work

TO DO 1

Deployment Maintenance
13 Mar 2026
SEP-6

+ Create

IN PROGRESS 2

Prototyping
12 Mar 2026
SEP-4 HS

Testing
13 Mar 2026
SEP-16 HN

DONE 4

Assignment of roles
15 Feb 2026
~~SEP-1~~ HS

Requirements listing
~~SEP-2~~ HN

Sprint review
10 Mar 2026
~~SEP-5~~ YH

UX / UI Sketches
3 Mar 2026
~~SEP-3~~ BP

Quickstart